

## **HTHW Shutdown Schedule May 2024**

Each year, immediately following Commencement, our Campus Operations and Maintenance team begins to perform routine maintenance and repairs to the high-temperature hot water (HTHW) system across campus. This system provides hot water and heat to many of our buildings on campus and requires a temporary shutdown to perform several of the scheduled repairs.

### **Phases of This Year's Project**

This year's three-phased approach to address needed repairs will safely restore the system to the greatest number of buildings in the shortest amount of time possible.

- Phase 1 (May 1<sup>st</sup> – June 1<sup>st</sup>) No interruption of service.
- Phase 2 (May 17<sup>th</sup> @ 6PM- June 1<sup>st</sup>) See map for affected buildings.
- Phase 3 (May 17<sup>th</sup> @ 6PM- June 10<sup>th</sup>) See map for affected buildings.

### **Non-Affected Buildings**

Some buildings on the West campus are not supplied with HTHW and instead rely on their own internal heating equipment to satisfy either their space heating, hot water, or both. The West campus buildings that will not be affected by the HTHW shutdown include:

- Benedict Kitchen
- Charles B. Wang Center
- Chavez and Tubman Halls
- Computing Center
- East Side Dining
- Gray, Ammann, Irving and O'Neil Halls
- Island Federal Arena
- Athletic Indoor Practice Facility
- LaValle Stadium
- RHD Apartments (all quads)
- Schomburg Apartments
- Simons Center
- Sports Complex
- Starbucks
- West Apartment Complex
- Student Union

Continued below ...

Additionally, none of the buildings on the East campus, South campus, West Apartments or R&D Park are affected by this HTHW shutdown.

**Contact Information**

As we progress through the three phases of project repairs, we will post any changes or notifications on the [Facilities & Services website](#).

If you have any questions or concerns about the HTHW shutdown, please contact Edward McErlean at 631-632-9614. If you have specific HVAC-related concerns, please contact James Scuderi at 631-632-3214. You may also reach out to your [Building Manager](#) at any time for facilities questions.

We apologize for any inconvenience and thank you for your patience as we make these necessary HTHW repairs so our campus will be ready for the Fall 2024 semester.

Best,  
William Herrmann  
Vice President  
Facilities & Services  
Stony Brook University

# STATUS OF WELD REPAIRS - 2024

## REPAIRS TO BE DONE IN 3 PHASES

PHASE 1: MAY 1ST - JUNE 1ST

PHASE 2: MAY 18TH - JUNE 1ST


PHASE 3: MAY 18TH - JUNE 10TH

● COMPLETED REPAIRS

● WELD REPAIRS

## BUILDING LIST

1 HUMANITIES	32 AMMANN COLLEGE
2A FREY HALL	33 BENEDICT COLLEGE
2C GRAD. CHEM.	34 JAMES COLLEGE
3 HARRMAN	35 LANOWAR COLLEGE
3C GRAD. PHYSICS	36 INFIRMARY
3W MATH TOWER	37 STUDENT UNION
3V VAN DE GRAAF	39 REC. CENTER
3S SMOK CENTER	40 DEC
4C LIFE SCIENCES	41 CENTRAL SERVICES
5 LIBRARY	42 CENTRAL STORES
6 GYMNASIUM	44 OIM
7 SERVICE/GARAGE	46 BIODIVERSITY
8 HEATING PLANT	60 ROTH CAFE
11 ENGINEERING	61 WHITEKIN COLLEGE
12 LIGHT ENG.	62 CARDIOID
13 HEAVY ENG.	63 HENRY
14 COMPUTER CENTER	64 MOUNT
18 STUDENT ACT. CTR.	65 GERSHWIN
19 EARTH & SPACE SOL.	70 TABLER CAFE
20 ADMINISTRATION	71 HAND COLLEGE
21 STALLER CENTER	75 TOSCANI
22 ADMN. GARAGE	80 KELLY CAFE
23 CHARLES WANG CENTER	81 DEWEY COLLEGE
24 PSYCHOLOGY A & B	82 DARUOH
25 JAVITS LECTUR.	83 EISENHOWER
26 EDU. COMM. CTR.	84 SOROK
27 COMPUTER SCIENCES	85 HAMILTON
28 SOCIAL BEH. SOL.	91 STIMSON COLLEGE
29 NEW COMPUTER SCIENCE	92 KELLER
30 IRVING STINEL	93 O'REILLY
31 GRAY COLLEGE	94 WAGNER
	95 NOBEL HALL



# PHASE 1: May 1ST - June 1ST

AFFECTED BUILDINGS ARE SHOWN IN RED AND WILL NOT HAVE HOT WATER DURING THE DATES INDICATED ON EACH DRAWING.

HTHW PIPING IN RED WILL BE FULLY DRAINED

BUILDING LIST	
1	HAWKINTES
2A	FREY HALL
2B	GRAD. CHEM.
3	KURTMAN
3C	GRAD. PHYSICS
3M	MATH. TOWER
3V	VAN DE GRAFF
3S	SMON CENTER
40	LIFE SCIENCES
5	LIBRARY
6	CINMASIUM
7	SERVICE/GARAGE
8	HEATING PLANT
11	ENGINEERING
12	LIGHT ENG.
13	HEAVY ENG.
14	COMPUTER CENTER
18	STUDENT ACT. CTR.
19	EARTH & SPACE SOL.
20	ADMINISTRATION
21	STALLER CENTER
22	ADMIN. GARAGE
23	CHARLES WING CENTER
24	PSYCHOLOGY A & B
25	JAMTS LECT. CTR.
26	EDU. COMM. CTR.
27	COMPUTER SCIENCES
28	SOCIAL BEH. SOL.
29	NEW COMPUTER SCIENCE
30	IRVING OHREL
31	GRAY COLLEGE
32	ARMONIA COLLEGE
33	BENEDICT COLLEGE
34	JAMES COLLEGE
35	LAVANOR COLLEGE
36	INFIRMARY
37	STUDENT UNION
39	REC. CENTER
40	DEC
41	CENTRAL SERVICES
42	CENTRAL STORES
44	OMM
46	BIOENGINEERING
50	ROTH CAFE
61	WHITMAN COLLEGE
62	CARDOZO
63	HENRY
64	WOUNT
65	GERSHWIN
70	TABLER CAFE
71	HAND COLLEGE
75	TOSCANNI
80	KELLY CAFE
81	DEWEY COLLEGE
82	BARUCH
83	EISENHOWER
84	SOHOK
85	HAMILTON
91	STIMSON COLLEGE
92	KELLER
93	GREELEY
94	WISNER
95	NOBEL HALL



# PHASE 2: MAY 18TH - JUNE 1ST

AFFECTED BUILDINGS ARE SHOWN IN RED AND WILL NOT HAVE HOT WATER DURING THE DATES INDICATED ON EACH DRAWING.

HTHW PIPING IN RED WILL BE FULLY DRAINED

NO OFFICES WILL HAVE HOT WATER

NO OFFICES WILL HAVE HOT WATER



## BUILDING LIST

1	HUNKINTES	32	ARMOUR COLLEGE
2A	FREY HALL	35	BENEDICT COLLEGE
20	GRAD. CHEM.	34	JAMES COLLEGE
3	KURTMAN	35	LAVOIR COLLEGE
30	GRAD. PHYSICS	36	INFIRMARY
3M	MATH. TOWER	37	STUDENT UNION
3V	VAN DE GRAFF	39	REC. CENTER
3S	SMON CENTER	40	DEC
40	LIFE SCIENCES	41	CENTRAL SERVICES
5	LIBRARY	42	CENTRAL STORES
6	CINMASIUM	44	OM
7	SERVICE/GARAGE	46	BIOENGINEERING
8	HEATING PLANT	50	ROTH CAFE
11	ENGINEERING	61	WHITMAN COLLEGE
12	LIGHT ENG.	62	CARDOZO
13	HEAVY ENG.	63	HENRY
14	COMPUTER CENTER	64	WOUNT
18	STUDENT ACT. CTR.	65	GERSHWIN
19	EARTH & SPACE SOL.	70	TABLER CAFE
20	ADMINISTRATION	71	HAND COLLEGE
21	STALLER CENTER	75	TOSCANNI
22	ADMIN. GARAGE	80	KELLY CAFE
23	CHARLES KING CENTER	81	DEWEY COLLEGE
24	PSYCHOLOGY A & B	82	BARUCH
25	JAMTS LECT.CTR.	83	EISENHOWER
26	EDU. COMM. CTR.	84	SOHOK
27	COMPUTER SCIENCES	85	HAMILTON
28	SOCIAL BEH. SOL.	81	STIMSON COLLEGE
29	NEW COMPUTER SCIENCE	92	KELLER
30	IRVING O'HOL	93	GREELEY
31	GRAY COLLEGE	94	WIGNER
		95	NOBEL HALL

NO OFFICES WILL HAVE HOT WATER



# PHASE 3: MAY 18TH - JUNE 10TH

AFFECTED BUILDINGS ARE SHOWN IN RED AND WILL NOT HAVE HOT WATER DURING THE DATES INDICATED ON EACH DRAWING.

HTHW PIPING IN RED WILL BE FULLY DRAINED

## BUILDING LIST

1	HAWKINTES	32	ARMANN COLLEGE
2A	FREY HALL	35	BENEDICT COLLEGE
20	GRAD. CHEM.	34	JAMES COLLEGE
3	KURTMAN	35	LAVOIR COLLEGE
30	GRAD. PHYSICS	36	INFIRMARY
3M	MATH. TOWER	37	STUDENT UNION
3V	VAN DE GRAAF	39	REC. CENTER
3S	SMON CENTER	40	DEC
40	LIFE SCIENCES	41	CENTRAL SERVICES
5	LIBRARY	42	CENTRAL STORES
6	CINMASIUM	44	OM
7	SERVICE/GARAGE	46	BIOENGINEERING
8	HEATING PLANT	50	ROTH CAFE
11	ENGINEERING	61	WHITMAN COLLEGE
12	LIGHT ENG.	62	CARDZO
13	HEAVY ENG.	63	HENRY
14	COMPUTER CENTER	64	WOUNT
18	STUDENT ACT. CTR.	65	GERSHWIN
19	EARTH & SPACE SOL.	70	TABLER CAFE
20	ADMINISTRATION	71	HAND COLLEGE
21	STALLER CENTER	75	TOSCANNI
22	ADMIN. GARAGE	80	KELLY CAFE
23	CHARLES KING CENTER	81	DEWEY COLLEGE
24	PSYCHOLOGY A & B	82	BARUCH
25	JAMTS LECT.CTR.	83	EISENHOWER
26	EDU. COMM. CTR.	84	SOHOK
27	COMPUTER SCIENCES	85	HAMILTON
28	SOCIAL BEH. SOL.	81	STIMSON COLLEGE
29	NEW COMPUTER SCIENCE	92	KELLER
30	IRVING O'NEIL	93	O'REILLY
31	GRAY COLLEGE	94	WIGNER
		95	NOBEL HALL